
   Job 
NumberCounty Route

Projects in the 2000-2004 Highway & Bridge Const. Schedule That Have Been Reprioritized

2000 Prog.
Award SFY Description of Location/Improvement

2001 Prog.
Award SFY

RSMo 21.795.2(2)

ANDREW   K GRADING, PAVING AND REPLACE BRIDGE OVER DILLON CREEK 2.1 MILES SOUTH OF RTE. T NEAR
AMAZONIA.  PROJECT INVOLVES BRIDGE K-350.    TO BE LET IN COMBINATION WITH 1S0557.

1S0558 2003    0

COMBINED WITH ADJACENT BRIDGE PROJECT.
Reason(s)

BUCHANAN  29 REPLACE FARAON STREET BRIDGE OVER I-29 IN ST. JOSEPH.  COORDINATE WITH UPCOMING CITY
IMPROVEMENTS TO FARAON STREET.  PROJECT INVOLVES BRIDGE A-0002.

1I0762 2002 2001

ACCELERATED DUE TO BOND FINANCING.
Reason(s)

CALDWELL  36 RESURFACE WESTBOUND LANES FROM RTE. B TO LIVINGSTON COUNTY.  REHABILITATE BRIDGE
A-12.

1P0763 2002 Future

DELAYED TO BALANCE WITH FUNDING AVAILABILITY AND TO INVESTIGATE REHABILITATION
OPTIONS.

Reason(s)

GENTRY 136 GRADING, PAVING AND DRAINAGE 1.5 MILES WEST OF ALBANY.  PROJECT TO BE LET IN
COMBINATION WITH 1P0593.

1P0593B 2002    0

COMBINED WITH ADJACENT BRIDGE PROJECT.
Reason(s)
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RSMo 21.795.2(2)

HARRISON 136 REPLACE BRIDGE OVER SAMPSON CREEK 0.1 MILE WEST OF RTE. ZZ IN NEW HAMPTON.  PROJECT
INVOLVES BRIDGE K-756.

1P0524 2003 Future

DELAYED JOB TO ALLOW MORE TIME FOR INVESTIGATION OF NEW BRIDGE LOCATION.
Reason(s)

HOLT  29 RESURFACE 2-24' PAVEMENTS, SIGNING AND GUARDRAIL MODIFICATIONS FROM RTE. 59 AT CRAIG
TO ATCHISON COUNTY.  REHABILITATE BRIDGES A-2705 AND A-2706.

1I0733 2003 2001

ACCELERATED DUE TO BOND FINANCING.
Reason(s)

HOLT  59 GRADING, PAVING AND REPLACE BRIDGE OVER MILL CREEK 0.3 MILE SOUTH OF OREGON.
PROJECT INVOLVES BRIDGE J-170.    TO BE LET IN COMBINATION WITH 1S0606.

1S0607 2002    0

COMBINED WITH ADJACENT BRIDGE PROJECT.
Reason(s)

HOLT 118 REPLACE BRIDGES OVER TODD AND TODD FORK DRAINAGE DITCHES 2.0 MILES EAST OF RTE. P
WEST OF MOUND CITY.  PROJECT INVOLVES BRIDGES J-252 AND H-705R.    TO BE LET IN
COMBINATION WITH 1S0612.

1S0613 2003    0

COMBINED WITH ADJACENT BRIDGE PROJECT.
Reason(s)
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RSMo 21.795.2(2)

NODAWAY  71 PAVING TO ADD LANES FOR DUAL PAVEMENT FROM SOUTH OF MARYVILLE TO SOUTH OF RTE. U.
TO BE LET IN COMBINATION WITH 1P0720B.

1P0720 2003 2002

ADVANCED BECAUSE RELATED GRADING PROJECT ADVANCED.  THE GRADING PROJECT WAS
ADVANCED DUE TO BOND FINANCING.

Reason(s)

NODAWAY  71 PAVING TO ADD LANES FOR DUAL PAVEMENT FROM SOUTH OF RTE. U TO NORTH OF RTE. A.  TO
BE LET IN COMBINATION WITH 1P0720.

1P0720B 2003 2002

ADVANCED BECAUSE RELATED GRADING JOB ADVANCED.  THE GRADING PROJECT WAS
ADVANCED DUE TO BOND FINANCING.

Reason(s)

NODAWAY  71 GRADING AND DRAINAGE TO ADD LANES FOR DUAL PAVEMENT FROM SOUTH OF MARYVILLE TO
SOUTH OF RTE. U.  PROJECT TO BE LET IN COMBINATION WITH 1P0720D.

1P0720C 2002 2001

ACCELERATED DUE TO BOND FINANCING.
Reason(s)

NODAWAY  71 GRADING AND DRAINAGE TO ADD LANES FOR DUAL PAVEMENT FROM SOUTH OF RTE. U TO
NORTH OF RTE. A.  PROJECT TO BE LET IN COMBINATION WITH 1P0720C.

1P0720D 2002 2001

ACCELERATED DUE TO BOND FINANCING.
Reason(s)
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RSMo 21.795.2(2)

NODAWAY 148 GRADING, PAVING AND REPLACE BRIDGE OVER 102 RIVER FROM RTE. NN TO 0.4 MILE SOUTH OF
RTE. B.  PROJECT INVOLVES BRIDGE J-588.    TO BE LET IN COMBINATION WITH 1P0730 AND
1P0730E.

1P0730C 2001    0

COMBINED WITH ADJACENT BRIDGE PROJECT.
Reason(s)

HOWARD   5 GRADING, PAVING AND REPLACE BRIDGE OVER ADAMS FORK 0.1 MILE NORTH OF RTE. DD NEAR
FAYETTE.  THE PROJECT INVOLVES BRIDGE H-720R.

2P0395 2002 2001

ACCELERATED DUE TO BOND FINANCING.
Reason(s)

HOWARD 240 PAVING TO COMPLETE NEW 2 LANE ROADWAY FROM RTE. 87 TO 0.7 MILE WEST OF STEINMETZ.
THE PROJECT RELATES TO 5P0134.

5P0134B 2001 2000

ACCELERATED BECAUSE GRADING CONTRACTOR AHEAD OF SCHEDULE.  NECESSARY TO
MINIMIZE LAG TIME BETWEEN GRADING AND PAVING.

Reason(s)

LIVINGSTON  36 GRADING AND BRIDGES TO ADD LANES FOR DUAL FROM RTE. C (UTICA) TO 0.9 MILE WEST OF RTE.
65.  TEA 21 HIGH PRIORITY PROJECT.    FREEWAY RIGHT OF WAY.

2P0476C 2000 2001

THIS PROJECT HAS BEEN MOVED TO FISCAL YEAR 2001 TO BALANCE AVAILABLE FUNDING.
Reason(s)
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RSMo 21.795.2(2)

PUTNAM 136 REPLACE BRIDGE OVER NORTH BLACKBIRD CREEK 1.0 MILE EAST OF RTE. W.  PROJECT INVOLVES
BRIDGE H-495.

2P0672 2002 2001

ACCELERATED DUE TO BOND FINANCING.
Reason(s)

LINCOLN  79 GRADING, PAVING AND REPLACE BRIDGE OVER DRAINAGE DITCH 0.8 MILE SOUTH OF PIKE
COUNTY.  THE PROJECT INVOLVES BRIDGE K-330.

3P0458 2000 2001

BIDS WERE REJECTED IN 2000 AND THE PROJECT WILL BE RELET IN JANUARY 2001, IN REQUIRED
COMBINATION WITH A LARGER JOB.

Reason(s)

MARION  24 PAINT BRIDGE ON EASTBOUND LANES OVER THE MISSISSIPPI RIVER AT QUINCY.  THE PROJECT IS
FUNDED JOINTLY WITH ILLINOIS AND INVOLVES BRIDGE L-99R.

3P0575 2001 2002

ILLINOIS REQUESTED WE MOVE FROM FY 2001 TO FY 2002
Reason(s)

MARION  24 DECK OVERLAY AND JOINT REPAIR ON WESTBOUND MISSISSIPPI RIVER BRIDGE AT WEST QUINCY.
PROJECT INVOLVES BRIDGE A-4274.    MISSOURI IS RESPONSIBLE FOR 50% OF THE CONSTRUCTION
COST.  ILLINOIS WILL LET CONTRACT AND PAY ALL INSPECTION COSTS.

3P0616 2002 2003

ILLINOIS REQUESTED WE MOVE FROM FY 2002 TO FY 2003
Reason(s)
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RSMo 21.795.2(2)

MARION  36 GRADING AND BRIDGES TO ADD LANES FOR DUAL FROM RTE. 24 TO 0.7 MILE WEST OF RTE. 61.
UPGRADE TO FREEWAY.

3P0413C 2002 2003

THIS PROJECT HAS BEEN MOVED TO FISCAL YEAR 2002 TO BALANCE AVAILABLE FUNDING.
Reason(s)

MARION  36 PAVING TO ADD LANES FOR DUAL FROM RTE. 24 TO 0.7 MILE WEST OF RTE. 61.3P0413D 2004 Future

THIS PROJECT HAS BEEN MOVED TO BALANCE AVAILABLE FUNDING.
Reason(s)

MONROE   W CONSTRUCT ASPHALT SHOULDERS, DRAINAGE AND RESURFACE FROM RTE. 24 TO 0.2 MILE EAST
OF RALLS COUNTY LINE.

3S0632 2004 2001

CONSTRUCTION WAS ALWAYS SCHEDULED IN 2001 WITH MODOT REPAYING MONROE CITY IN 2004.
ADDITIONAL FUNDING FROM BONDING ALLOWED MODOT TO PAY FOR CONSTRUCTION IN 2001.

Reason(s)

MONTGOMERY  70 RESURFACE WESTBOUND LANE FROM 4.6 MILES EAST OF CALLAWAY COUNTY EAST 11.4 MILES.3I0618 2002 2001

ACCELERATED DUE TO BOND FINANCING.
Reason(s)
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RSMo 21.795.2(2)

MONTGOMERY  70 GRADING, PAVING AND BRIDGES TO REBUILD 1.2 MILES OF RTE. I-70 FROM 0.8 MILE EAST OF RTE. F
EAST 1.2 MILES.  PROJECT INVOLVES BRIDGE L-637.

5I0218 2002 2004

THIS PROJECT HAS BEEN MOVED TO FISCAL YEAR 2004 TO BALANCE AVAILABLE FUNDING.
Reason(s)

RALLS  61 GRADING, PAVING AND REPLACE BRIDGE OVER SPENCER CREEK 0.2 MILE NORTH OF PIKE
COUNTY.  PROJECT INVOLVES BRIDGE G-923R.

3P0501 2003 Future

THIS PROJECT HAS BEEN MOVED TO BALANCE AVAILABLE FUNDING.
Reason(s)

WARREN  47 GRADING, PAVING AND ADD LANES FROM 0.6 MILE NORTH OF I-70 TO I-70.3P0415 2003 Future

THIS PROJECT HAS BEEN MOVED TO BALANCE AVAILABLE FUNDING.
Reason(s)

WARREN  70 INTERCHANGE LIGHTING AT RTE. H.3I0628 2002 2001

FY 2000 DISTRICT SAFETY FUNDS ALLOWED ADVANCEMENT OF THIS PROJECT
Reason(s)

11/03/2000 Page      7



   Job 
NumberCounty Route

Projects in the 2000-2004 Highway & Bridge Const. Schedule That Have Been Reprioritized

2000 Prog.
Award SFY Description of Location/Improvement

2001 Prog.
Award SFY

RSMo 21.795.2(2)

WARREN  70 INTERCHANGE LIGHTING AT RTES. F AND J.3I0629 2002 2001

FY 2000 DISTRICT SAFETY FUNDS ALLOWED ADVANCEMENT OF THIS PROJECT
Reason(s)

CASS   7 WIDEN TO 3 LANES WITH CENTER TURN LANE, CURB, GUTTER, SIDEWALKS, DRAINAGE AND
SIGNALS FROM RTE. VV TO VANHOY STREET IN PLEASANT HILL.  FEDERAL FUNDS THROUGH
MARC.  MAX. STATE SHARE $39,000.  CITY TO PROVIDE DESIGN, RIGHT OF WAY AND CONST.
ENGINEERING.

4S1311 2000 2001

DELAYED BECAUSE IT TOOK THE CITY LONGER TO CLEAR THE RIGHT OF WAY THAN THEY HAD
ANTICIPATED.

Reason(s)

CASS   7 WIDEN TO 3 LANES WITH CENTER TURN LANE, CURB, GUTTER, SIDEWALKS AND DRAINAGE FROM
VANHOY STREET TO RICE STREET IN PLEASANT HILL.  FEDERAL FUNDS THROUGH MARC.
MAXIMUM STATE SHARE $236,000 OF CONSTRUCTION COST.

4S1312 2000 2001

DELAYED BECAUSE IT TOOK THE CITY LONGER TO CLEAR THE RIGHT OF WAY THAN THEY HAD
ANTICIPATED.

Reason(s)

CASS   7 WIDEN TO 3 LANES, CURB AND GUTTER FROM SOUTH STREET TO INDEPENDENCE STREET IN
HARRISONVILLE.  CITY OF HARRISONVILLE TO FUND 75% OF COST.

4U1280 2001 2002

DELAYED BECAUSE CITY'S FUNDS WERE NOT AVAILABLE IN 2001 AS THEY HAD THOUGHT.
Reason(s)
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RSMo 21.795.2(2)

CASS  58 WIDEN TO 4 LANES FROM RTE. D TO PROSPECT AVENUE AND 5 LANES FROM PROSPECT AVENUE
TO SCOTT AVENUE IN BELTON.  PROJECT IN COMMERCIAL DISTRICT.  MARC FUNDS ($1,292,000)
AND CITY OF BELTON FUNDS ($750,000).

4S1057 2001 2003

DELAYED BECAUSE, AS A RESULT OF PUBLIC INPUT, THE SCOPE OF THIS PROJECT WAS REDUCED
FROM 5 LANES TO 3 LANES REQUIRING ADDITIONAL DESIGN TIME.

Reason(s)

CASS  58 WIDEN TO 3 LANES FROM 0.1 MILE WEST OF SCOTT AVE. TO RTE. Y AT BELTON.  ADVANCE
FUNDING BY CITY OF BELTON TO LET IN MAY 2000.    MODOT PAYBACK IN SFY 2001.  CITY
PROVIDING $25,000 FOR RIGHT TURN LANE AT RTE. Y & $150,000 FOR CONCRETE SHOULDERS.

4S1057B 2000 2001

DELAYED BECAUSE THE RIGHT OF WAY WAS NOT CLEAR.
Reason(s)

CLAY  35 REPAINT, REHABILITATE DECK, REPLACE WIRING FOR LIGHTS AND REHABILITATE CONTINUOUS
LIGHTING ON PASEO BRIDGE OVER THE MISSOURI RIVER IN KANSAS CITY.  PROJECT INVOLVES
BRIDGE L-734R1.

4I1326 2002 2004

DELAYED BECAUSE THE SCOPE CHANGE TO INCLUDE DECK REPLACEMENT WILL REQUIRE
ADDITIONAL DESIGN TIME.  THE DELAY IS NEEDED TO ALLOW THE WORK AT ALL OTHER RIVER
CROSSINGS IN THE AREA TO BE COMPLETED TO REDUCE THE IMPACT TO TRAFFIC.

Reason(s)

CLAY  35 ADD LANES AND SIGNALS ON PLEASANT VALLEY ROAD AT INTERSECTION OF PLEASANT VALLEY
ROAD, RTE. 69 AND I-35 SOUTHBOUND OFF AND ON RAMPS.  CITY OF LIBERTY PROVIDING $578,000.

4I1345 2000 2001

DELAYED BECAUSE THE SCOPE OF THE PROJECT WAS CHANGED, AS A RESULT OF PUBLIC
INVOLVEMENT, TO INCLUDE THE REMOVAL OF THE RAMP INSTEAD OF REVISING THE RAMP.  THIS
REQUIRED ADDITIONAL DESIGN TIME.

Reason(s)
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RSMo 21.795.2(2)

CLAY  69 RELOCATE RIGHT TURN LANE AND IMPROVE RADII AT RTE. 1 INTERSECTION IN KANSAS CITY.
PROJECT WILL IMPROVE SAFETY.

4X1323 2001    0

REMOVE FROM PROGRAM BECAUSE THE PROPOSED DEVELOPMENT WILL DO THE WORK
INCLUDED IN THIS PROJECT.

Reason(s)

CLAY 152 WIDENING TO PROVIDE TURN LANES AND WIDEN BRIDGE OVER RTE. I-35 FROM CHURCH ROAD TO
CONISTOR IN LIBERTY.  PROJECT INVOLVES BRIDGE A-495.  CITY OF LIBERTY TO PROVIDE
PRELIMINARY ENGINEERING AND 25% OF RIGHT OF WAY AND CONSTRUCTION COSTS.

4S1483 2001 2002

DELAYED BECAUSE BRIDGE DESIGN TOOK MORE TIME THAN ANTICIPATED.
Reason(s)

CLAY 291 RESURFACE,  PAVEMENT REPAIR AND BRIDGE REHABILITATION FROM RTE. 33 TO RTE. 210.
PROJECT INVOLVES BRIDGES A2505R AND A25052.

4P1330 2000 2001

BIDS WERE REJECTED IN 2000 AND THE PROJECT WILL BE RELET IN 2001.
Reason(s)

JACKSON   F WIDEN TO PROVIDE A CONTINUOUS LEFT TURN LANE AND SIGNALS AT 12TH STREET FROM SOUTH
OF I-70 TO 12TH STREET IN OAK GROVE.

4S1060 2001 Future

DELAYED BECAUSE A TRAFFIC STUDY INDICATED THE LIMITS OF THE PROJECT NEEDED TO BE
EXTENDED.  THIS SCOPE CHANGE REQUIRED MORE DESIGN TIME.

Reason(s)
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RSMo 21.795.2(2)

JACKSON  24 CONSTRUCT AN AT-GRADE INTERSECTION WITH TRAFFIC SIGNALS AT RTE. 24 AND BLUE RIDGE
BOULEVARD IN KANSAS CITY AREA.  PROJECT RELATES TO 4U0955B.  BRIDGE FOOTING NOT
REMOVED WITH JOB 4U0955B WILL BE REMOVED ON THIS PROJECT.

4U0955 2002 2003

DELAYED BECAUSE ADDITONAL RIGHT OF WAY WAS REQUIRED.
Reason(s)

JACKSON  24 UPGRADE SPAN WIRE SIGNALS TO MAST ARM SIGNALS AT THE INTERSECTION OF WALLACE, 0.2
MILE EAST OF I-435.

4X1315 2002    0

REMOVED FROM PROGRAM BECAUSE THE LOCATION DOES NOT NOW WARRANT SIGNALS DUE TO
A CHANGE IN THE ACTIVITY IN THE AREA.

Reason(s)

JACKSON  35 REPLACE BRIDGE AT RAMP F OVER RAMP D SOUTH OF 27TH STREET IN KANSAS CITY.  PROJECT
INVOLVES BRIDGE L-249.

4I1350 2003 2002

ADVANCED BECAUSE OF REPRIORITIZATION OF NEEDS.
Reason(s)

JACKSON  35 REHABILITATE BRIDGES OVER RAILROADS BETWEEN FRONT STREET AND 2ND STREET.  PROJECT
INVOLVES BRIDGES L-798 AND A-3276.

4I1401 2002    0

THE WORK IN THIS PROJECT WAS INCLUDED IN 4I1326 SO THIS PROJECT WAS REMOVED FROM THE
PROGRAM.

Reason(s)
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RSMo 21.795.2(2)

JACKSON  40 REPLACE BRIDGE ON BLUE RIDGE BOULEVARD 0.2 MILE EAST OF I-70.  PROJECT INVOLVES BRIDGE
J-529R.

4U1126 2001 2002

DELAYED BECAUSE THE LONGER BRIDGE TO PROVIDE STANDARD SHOULDERS AND SLOPES ON
RTE. 40 REQUIRED ADDITIONAL DESIGN TIME.

Reason(s)

JACKSON  40 INSTALL CLOSED LOOP ARTERIAL SYSTEM, SIGNALS, LIGHTING AND GEOMETRIC REVISIONS FROM
STADIUM DRIVE TO SELSA ROAD.  PART FUNDED BY MARC.

4X1307 2001 2002

DELAYED SO RIGHT OF WAY COULD BE OBTAINED AT INTERSECTONS WHERE GEOMETRICS ARE
TO BE REVISED.

Reason(s)

JACKSON  50 WIDEN AND REPLACE BRIDGE DECK IN EASTBOUND AND WESTBOUND LANES 1.7 MILES EAST OF
I-470 (OVER 3RD STREET) IN LEE'S SUMMIT.  PROJECT INVOLVES BRIDGE A-1608 (DUAL).    PART
FUNDED BY MARC.

4U1042 2002 Future

DELAYED SO INFORMATION FROM THE NEEDS AND FEASIBILITY STUDY, 4P1487, CAN BE
INCORPORATED INTO THE DESIGN OF THIS PROJECT.

Reason(s)

JACKSON  70 ADD FULL LENGTH ACCELERATION/DECELERATION LANES BETWEEN I-470 AND SELSA ROAD
INTERCHANGE FROM I-470 TO SELSA ROAD.  INCLUDES SIGNALS AT SELSA ROAD INTERCHANGE.
INVOLVES BRIDGE A-53R1 (EASTBOUND AND WESTBOUND).  TO BE LET IN COMBINATION WITH
4I1352.

4I1306 2002 2003

DELAYED BECAUSE IT TOOK LONGER THAN ANTICIPATED TO GET THE MAPPING DATA.
Reason(s)

11/03/2000 Page     12



   Job 
NumberCounty Route
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2000 Prog.
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2001 Prog.
Award SFY

RSMo 21.795.2(2)

JACKSON  70 REMOVE, WIDEN AND REPLACE 3 LANES AND OUTSIDE SHOULDER, SLIDE REPAIR AND REPLACE
CONCRETE MEDIAN BARRIER FROM I-470 TO RTE. 7.  INCLUDES DECK REPLACEMENT FOR BR.
A-53R1, WIDENING BR. L-981R AND EXTENSION OF BR. A-3470.  LET IN COMBINATION WITH 4I1306.

4I1352 2002 2003

DELAYED BECAUSE IT TOOK LONGER THAN ANTICIPATED TO GET THE MAPPING DATA.
Reason(s)

JACKSON  70 WIDEN AND REHABILITATE BRIDGE (REPLACE DECK AND SUPERSTRUCTURE) AT NOLAND ROAD IN
INDEPENDENCE.  PROJECT INVOLVES BRIDGE L-976R.

4I1402 2003 Future

DELAYED SO THE RECOMMENDATIONS FROM THE MAJOR INVESTMENT STUDY CAN BE
INCORPORATED INTO THE DESIGN OF THIS PROJECT.

Reason(s)

JACKSON  71 LANDSCAPING ON BRUCE R. WATKINS DRIVE FROM 52ND STREET SOUTH TO 77TH STREET IN
KANSAS CITY.  PROJECT WILL BE LET BY THE CITY OF KANSAS CITY, WITH MODOT
REIMBURSEMENT AS CONSTRUCTION PROGRESSES.

4U0011V 2000 2001

DELAYED BECAUSE PLANS ARE NOT READY.
Reason(s)

JACKSON  71 LANDSCAPING ON BRUCE R. WATKINS DRIVE FROM TRUMAN ROAD TO 31ST STREET IN KANSAS
CITY.  PROJECT WILL BE LET BY THE CITY OF KANSAS CITY, WITH MODOT REIMBURSEMENT AS
CONSTRUCTION PROGRESSES.

4U0011X 2002 2003

DELAYED BECAUSE PLANS ARE NOT READY.
Reason(s)

11/03/2000 Page     13



   Job 
NumberCounty Route

Projects in the 2000-2004 Highway & Bridge Const. Schedule That Have Been Reprioritized

2000 Prog.
Award SFY Description of Location/Improvement

2001 Prog.
Award SFY

RSMo 21.795.2(2)

JACKSON 150 RECONSTRUCT ROADWAY TO PROVIDE A DUAL LANE FACILITY FROM RTE. D TO RTE. 71 IN
KANSAS CITY AREA.  $3,528,000 MODOT ECONOMIC DEVELOPMENT FUNDS FOR THIS PROJECT.

4U1096 2000 2001

DELAYED IN ORDER TO ACCOMIDATE THE RELOCATION AND REDESIGN OF THE KCS RAILROAD
BRIDGE ASSOCIATED WITH THE NEW RAIL CENTER.

Reason(s)

JACKSON 150 REPLACE BRIDGE OVER RAILROAD AND BIG CREEK 2.0 MILES EAST OF RTE. 291 IN KANSAS CITY
AREA.  RIGHT OF WAY PART FUNDED BY MARC.

4U1129 2002 2003

DELAYED TO REDESIGN TRAFFIC CONTROL TO BETTER HANDLE TRAFFIC DURING CONSTRUCTION.
Reason(s)

JACKSON 291 REPLACE BRIDGE OVER 39TH STREET IN THE KANSAS CITY AREA.  PROJECT INVOLVES BRIDGE
A-1340 IN THE NORTHBOUND AND SOUTHBOUND LANES.

4P1417 2002 Future

DELAYED BECAUSE OF THE REPRIORITIZATION OF NEEDS.
Reason(s)

JACKSON 291 REPLACE TEMPORARY SIGNALS WITH PERMANENT SIGNALS AT THE INTERSECTION OF BAYBERRY
STREET IN LEE'S SUMMIT.

4P1418 2002 2003

DELAYED TO TAKE ADVANTAGE OF SUBALLOCATED STP FUNDS THROUGH MID-AMERICA
REGIONAL COUNCIL.

Reason(s)
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Projects in the 2000-2004 Highway & Bridge Const. Schedule That Have Been Reprioritized

2000 Prog.
Award SFY Description of Location/Improvement

2001 Prog.
Award SFY

RSMo 21.795.2(2)

JACKSON 291 REPLACE TEMPORARY SIGNALS WITH PERMANENT SIGNALS AT THE INTERSECTION OF MULBERRY
STREET IN LEE'S SUMMIT.

4P1419 2002 2003

DELAYED TO TAKE ADVANTAGE OF SUBALLOCATED STP FUNDS THROUGH MID-AMERICA
REGIONAL COUNCIL.

Reason(s)

JACKSON 291 REPLACE TEMPORARY SPAN WIRE SIGNALS WITH PERMANENT MAST ARM SIGNALS AND EXTEND
LEFT TURN LANES AT PERSELS IN LEE'S SUMMIT.

4P1421 2002 2003

DELAYED TO TAKE ADVANTAGE OF SUBALLOCATED STP FUNDS THROUGH MID-AMERICA
REGIONAL COUNCIL.

Reason(s)

JACKSON 291 PAVE PREVIOUSLY GRADED ROADBED FOR ADDED LANE TO PROVIDE A DUAL DIVIDED HIGHWAY
ON THE MISSOURI RIVER BRIDGE IN KANSAS CITY.  CONSTRUCT WITH 4U0566B.    PROJECT
RELATES TO 4U0564E.

4U0564F 2000 2001

BIDS WERE REJECTED IN 2000.  THE PROJECT WAS AWARDED IN AUGUST 2000.
Reason(s)

JACKSON 291 PAVE PREVIOUSLY GRADED ROADBED FROM SOUTH OF RTE. 210 TO NORTH OF RTE. 24.
CONSTRUCT WITH 4U0564F.

4U0566B 2000 2001

BIDS WERE REJECTED IN 2000.  THE PROJECT WAS AWARDED IN AUGUST 2000.
Reason(s)
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Projects in the 2000-2004 Highway & Bridge Const. Schedule That Have Been Reprioritized

2000 Prog.
Award SFY Description of Location/Improvement

2001 Prog.
Award SFY

RSMo 21.795.2(2)

JACKSON 435 RECONFIGURE I-435 PORTION OF I-470/I-435/RTE. 71 INTERCHANGE, NEW AND RELOCATED
PAVEMENT AND BRIDGES FROM NORTH OF BANNISTER ROAD TO WEST OF GRANDVIEW ROAD.
SPLIT FROM 4I0766.    INCLUDES INSTALLATION OF INTELLIGENT TRANSPORTATION SYSTEM.

4I0766C 2002 2001

RECONSTRUCTION OF THE INTERCHANGE AT 435, 470 AND 71 IS A HIGH PRIORITY IN THE REGION
SO THIS PROJECT WAS ACCELERATED DUE TO BOND FINANCING.

Reason(s)

JACKSON 435 ADD ONE LANE TO PROVIDE 3 THROUGH LANES IN EACH DIRECTION AT THE RTE. 350
INTERCHANGE FROM 1.8 MILES SOUTH OF I-70 TO 63RD STREET IN KANSAS CITY.  PROJECT
INVOLVES REBUILDING BRIDGES A-1353R, A-1354R, A-1355R, A-1356R, A-1357R, A-1327R AND A-1269.

4I0804 2001 2002

DELAYED BECAUSE MORE DESIGN TIME WAS REQUIRED DUE TO THE COMPLEXITY OF THE BRIDGE
DESIGN.

Reason(s)

JACKSON 435 ADD AUXILIARY LANES AND REBUILD THE FRONT STREET INTERCHANGE FROM RIVER FRONT
ROAD SOUTH TO HAWTHORNE ROAD.  INCLUDES WORK ON BRIDGES A16822, A16823 AND A16833.

4I1121 2003 2004

DELAYED BECAUSE IT TOOK LONGER TO GET RELIABLE TRAFFIC PROJECTIONS THAN
ANTICIPATED.

Reason(s)

JACKSON Var DEVELOP, DESIGN AND IMPLEMENT INTELLIGENT TRANSPORTATION SYSTEM INTERMODAL
COMMUNICATIONS TECHNOLOGY ON RTES. I-29, 35, 70, 435, 470 AND RTE. 71 IN KANSAS CITY.
PROJECT WILL USE $250,000 MATCH FOR STATEWIDE FIBER OPTIC SYSTEM AND $1,000,000 DEMO
FUNDS.  THE PROJECT WILL BE DONE IN CONJUNCTION WITH THE KANSAS CITY SCOUT ATMS.

4I1327B 2001 2002

DELAYED BECAUSE OF THE COMPLEXITY OF THE PROJECT REQIRED MORE TIME TO DESIGN THAN
ANTICIPATED.

Reason(s)
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NumberCounty Route

Projects in the 2000-2004 Highway & Bridge Const. Schedule That Have Been Reprioritized

2000 Prog.
Award SFY Description of Location/Improvement

2001 Prog.
Award SFY

RSMo 21.795.2(2)

PLATTE  69 UPGRADE TEMPORARY SIGNALS TO PERMANENT SIGNALS AT RTE. 9 IN RIVERSIDE.4P1461 2003    0

THE CITY OF RIVERSIDE COMPLETED THE WORK AT THIS INTERSECTION WITH LOCAL FUNDS BY
PERMIT SO THIS PROJECT WAS REMOVED FORM THE PROGRAM.

Reason(s)

PLATTE 435 RESURFACE NORTHBOUND LANE AND REHABILITATE 10 BRIDGES ON TWO DISCONNECTED
SECTIONS FROM RTE. D WEST JUNCTION TO I-29 AND I-29 TO CLAY COUNTY LINE.  PROJECT
INVOLVES BRIDGES A-3327, 3283, 3460, 4343, 3456, 3441, 3371, 3282, 3287 AND 3429.

4I1335 2003 Future

DELAYED BECAUSE OF THE REPRIORITIZATION OF NEEDS.
Reason(s)

PLATTE 435 RESURFACE SOUTHBOUND LANE AND REHABILITATE 8 BRIDGES ON 2 DISCONNECTED SECTIONS
FROM RTE. D WEST JUNCTION TO I-29 AND I-29 TO CLAY COUNTY LINE.  PROJECT INVOLVES
BRIDGES A-3327, 3283, 3341, 3431, 3462, 3459, 3372 AND 3281.

4I1338 2003 Future

DELAYED BECAUSE OF THE REPRIORITIZATION OF NEEDS.
Reason(s)

RAY  13 GRADING AND DRAINAGE FOR 4 LANE DIVIDED HIGHWAY FROM THE ATCHISON, TOPEKA AND
SANTA FE RAILROAD TO MISSOURI RIVER.  PROJECT RELATES TO 4P1102B.

4P1102G 2001 2002

DELAYED TO ALOW MORE TIME FOR INVESTIGATION OF AN ARCHAEOLOGICAL SITE.
Reason(s)
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NumberCounty Route

Projects in the 2000-2004 Highway & Bridge Const. Schedule That Have Been Reprioritized

2000 Prog.
Award SFY Description of Location/Improvement

2001 Prog.
Award SFY

RSMo 21.795.2(2)

VARIOUS Var CONSTRUCT ADVANCED FREEWAY MANAGEMENT SYSTEM (INTELLIGENT TRANSPORTATION
SYSTEM) ON I-35, I-70, RTE. 71, I-435 AND I-670 IN KANSAS AND MISSOURI.  KANSAS PROVIDING 42
PERCENT OF THE COST.   RELATES TO 4I1327.  PRELIMINARY ENGINEERING CHARGED TO 4I1327.

4I1327C 2001 2002

DELAYED BECAUSE OF THE COMPLEXITY OF THE PROJECT REQUIRED MORE TIME TO DESIGN
THAN ANTICIPATED.

Reason(s)

VARIOUS Var CONSTRUCT ADVANCED FREEWAY MANAGEMENT SYSTEM (INTELLIGENT TRANSPORTATION
SYSTEM) ON I-35, I-70, RTE. 71, I-435 AND I-670 IN KANSAS AND MISSOURI.  KANSAS PROVIDING 42
PERCENT OF THE COST.   RELATES TO 4I1327.  PRELIMINARY ENGINEERING CHARGED TO 4I1327.

4I1327D 2002    0

THE WORK IN THIS PROJECT WAS INCLUDED IN 4I1327C SO THIS PROJECT WAS REMOVED FROM
THE PROGRAM.

Reason(s)

VARIOUS Var CONSTRUCT ADVANCED FREEWAY MANAGEMENT SYSTEM (INTELLIGENT TRANSPORTATION
SYSTEM) ON I-35, I-70, RTE. 71, I-435 AND I-670 IN KANSAS AND MISSOURI.  KANSAS PROVIDING 42
PERCENT OF THE COST.   RELATES TO 4I1327.  PRELIMINARY ENGINEERING CHARGED TO 4I1327.

4I1327E 2003    0

THE WORK IN THIS PROJECT WAS INCLUDED IN 4I1327C SO THIS PROJECT WAS REMOVED FORM
THE PROGRAM.

Reason(s)

BOONE  AC GRADING, PAVING AND SIGNALS FROM RTE. 163 TO GRINDSTONE AVE. TO RTE. 63.  INVOLVES
WIDENING TO 4 OR 5 LANES (PART) AND NEW LOCATION (PART).  R/W AND CONST. PART FUNDED
BY COLUMBIA.    $376,000 ENHANCEMENT FUNDS FOR SIDEWALKS UNDER STP-2115(502).

5U0673 2000 2001

DELAY IN RIGHT OF WAY  CAUSED A DELAY IN UTILITY RELOCATIONS.
Reason(s)
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Projects in the 2000-2004 Highway & Bridge Const. Schedule That Have Been Reprioritized

2000 Prog.
Award SFY Description of Location/Improvement

2001 Prog.
Award SFY

RSMo 21.795.2(2)

BOONE  AC GRADING, PAVING AND SIGNALS AT THE INTERSECTION OF RTE. 163 (PROVIDENCE ROAD) AND
RTE. AC (NIFONG BLVD.).  THE PROJECT WILL WIDEN HIGHWAY TO 5 LANES AND MODIFY EXISTING
SIGNALS.  CITY OF COLUMBIA PROVIDING $18,000 FOR SIDEWALK CONSTRUCTION.

5U0748 2000 2001

DELAY IN RIGHT OF WAY  CAUSED A DELAY IN UTILITY RELOCATIONS.
Reason(s)

CALLAWAY  54 GRADING, PAVING AND BRIDGE TO BUILD A DIAMOND INTERCHANGE, INCLUDING OUTER ROADS
ON ALL FOUR QUADRANTS, AT THE RTE. 54 AND RTE. HH INTERSECTION IN FULTON.  ADVANCE
FUNDING BY FULTON 54 TRANSPORTATION CORP.    MODOT PAYBACK IN 2004-2006.

5P0678D 2000 2001

DELAY IN RIGHT OF WAY  CAUSED A DELAY IN UTILITY RELOCATIONS.
Reason(s)

CALLAWAY  54 RIGHT OF WAY, GRADING AND PAVING OUTER ROAD AT SOUTHEAST QUADRANT OF RTE. HH AND
RTE. 54 INTERCHANGE (RTE. 54 SOUTH OUTER ROAD).  PROJECT SPLIT OUT OF 5P0678D.    FUNDED
BY THE CITY OF FULTON.  ENTRANCE IS INTO DOLLAR GENERAL WAREHOUSE.

5P0678E 2000 2001

DELAY IN RIGHT OF WAY  CAUSED A DELAY IN UTILITY RELOCATIONS.
Reason(s)

CALLAWAY  54 RESURFACE 24' WIDE PAVEMENT, UNDERSEALING AND PAVEMENT REPAIR AT VARIOUS
LOCATIONS FROM BUS. RTE. 54 NORTH JUNCTION IN FULTON TO 2.6 MILES NORTH OF I-70
(WESTBOUND LANES).

5P0704 2003 2002

ROADWAY CONDITION WARRANTED ADVANCE WHEN FUNDING BECAME AVAILABLE DUE TO
OTHER PROJECTS BEING ADVANCED WITH BOND FINANCING.

Reason(s)
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2001 Prog.
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RSMo 21.795.2(2)

CALLAWAY  54 WIDEN TO THREE LANES BETWEEN TWO PREVIOUSLY WIDENED SECTIONS 0.7 MILE NORTH OF
RTE. Z IN FULTON.  PROJECT REQUESTED BY CITY OF FULTON AS A 75/25% PARTNERSHIP AND WILL
BE CONSTRUCTED BY THE CITY.  MODOT SHARE FUNDED FROM THE DISTRICT OPERATIONS
BUDGET.

5S0758 2000 2001

THE CITY IS RESPONSIBLE FOR LETTING THIS PROJECT AND HAS EXPERIENCED SOME DELAYS.
Reason(s)

CALLAWAY  94 FOUR BRIDGE REPLACEMENTS ON DISCONNECTED SECTIONS FROM 2.4 MILES WEST OF RTE. AA TO
2.0 MILES WEST OF RTE. PP.  PROJECT INVOLVES BRIDGES S-552, S-553, S-908 AND T-562.

5S0351B 2002 2001

ACCELERATED DUE TO BOND FINANCING.
Reason(s)

CAMDEN   5 BUILD BRIDGES FOR NEW 4 LANE HIGHWAY FROM SOUTH OF NIANGUA ARM TO 0.8 MILE NORTH
OF CAMDENTON.  PROJECT INVOLVES 4 LANE RELOCATION WITH FREEWAY RIGHT OF WAY.
RELATES TO 5P0590 AND 5P0590C.

5P0590B 2003 2004

REPRIORITIZED TO ADD 5P0590E.  THIS MAKES THE NEW BRIDGE ACCESSABLE DURING THE
CONSTRUCTION OF 5P0590B AND 5P0590C.

Reason(s)

CAMDEN   5 GRADING FOR 4 LANE HIGHWAY, OUTER ROADS AND CROSSROADS FROM SOUTH OF NIANGUA
ARM TO 0.8 MILE NORTH OF CAMDENTON.  PROJECT INVOLVES 4 LANE RELOCATION WITH
FREEWAY RIGHT OF WAY.    RELATES TO 5P0590 AND 5P0590B.

5P0590C 2003 2004

REPRIORITIZED TO ADD 5P0590E.  THIS MAKES THE NEW BRIDGE ACCESSABLE DURING THE
CONSTRUCTION OF 5P0590B AND 5P0590C.

Reason(s)
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2000 Prog.
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2001 Prog.
Award SFY

RSMo 21.795.2(2)

CAMDEN   5 BUILD BRIDGES FOR FOUR LANES FROM 0.8 MILE NORTH OF CAMDENTON CITY LIMITS TO RTE. 7.
PROJECT RELATES TO 5P0591 AND 5P0591C.

5P0591B 2004 Future

CORRIDOR PROJECTS WERE REPRIORITIZED THROUGHOUT THE STATE.
Reason(s)

CAMDEN   5 GRADING FOR FOUR LANES, SIGNALS, LIGHTING, OUTER ROADS, UTILITIES AND DRAINAGE FROM
0.8 MILE NORTH OF CAMDENTON CITY LIMITS TO RTE. 7.  PROJECT RELATES TO 5P0591 AND
5P0591B.

5P0591C 2004 Future

CORRIDOR PROJECTS WERE REPRIORITIZED THROUGHOUT THE STATE.
Reason(s)

COLE 179 GRADING, PAVING AND BRIDGES FOR NEW 4 LANE HIGHWAY FROM EDGEWOOD DRIVE TO RTE. C
IN JEFFERSON CITY.  ADVANCE FUNDING BY HIGHWAY 179 TRANSPORTATION CORP.    MODOT
PAYBACK IN STATE FISCAL YEARS 2000-2009.

5U0441G 2000 2001

DELAY IN OBTAINING CORP OF ENGINEER 404 PERMIT, DEPARTMENT OF NATURAL RESOURCES 401
WATER QUALITY CERTIFICATION AND RIGHT OF WAY ISSUES.

Reason(s)

GASCONADE  50 COLDMILL AND RESURFACING FROM RTE. 19 NORTH JUNCTION TO FRANKLIN COUNTY.5P0702 2002 2001

ACCELERATED DUE TO BOND FINANCING.
Reason(s)
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2001 Prog.
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RSMo 21.795.2(2)

OSAGE 100 REPLACE BRIDGE OVER DOOLING CREEK AT WEST CHAMOIS CITY LIMITS.  PROJECT INVOLVES
BRIDGE N-85.

5S0472 2003 2001

ACCELERATED DUE TO BOND FINANCING.
Reason(s)

PETTIS   Y GRADING AND PAVING TO REALIGN CLARENDON ROAD TO INTERSECT WITH RTE. Y AND
THOMPSON BLVD. AT CLARENDON ROAD AND RTE. Y IN SEDALIA.  $50,000 FUNDING FROM
GENERAL REVENUE, CAPITAL IMPROVEMENTS.

5S0760 2000 2001

RIGHT OF WAY NOT CLEARED.
Reason(s)

FRANKLIN   N REPLACE BRIDGE OVER CALVEY CREEK 1.0 MILE EAST OF RTE. AK.  PROJECT INVOLVES BRIDGE
A-274.

6S1058 2000 2001

RIGHT OF WAY WOULD NOT BE CLEARED FOR A 2000 AWARD.
Reason(s)

FRANKLIN   O GRADING, PAVING AND REPLACE BRIDGES OVER MEREDITH CREEK, WENCH CREEK AND PHELAN
BRANCH FROM NORTH OF CALVEY CREEK TO 1.2 MILES SOUTH OF RTE. F.  THE PROJECT INVOLVES
BRIDGES X-286, T-301 AND T-199.     EXISTING BRIDGE T-301 WILL BE LEFT IN PLACE.

6S0429 2000 2001

ENVIRONMENTAL ISSUES AROSE AND RIGHT OF WAY WENT TO CONDEMNATION.
Reason(s)
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FRANKLIN  44 REPLACE EXISTING REST AREA WEST OF ST. CLAIR.  THE PROJECT WILL BE CONSULTANT
DESIGNED.

6I0977 2002 2003

DESIGN CONCEPT NOT DEVELOPED SO THAT DESIGN CAN BEGIN.
Reason(s)

FRANKLIN  44 PAVEMENT REPAIR AND RESURFACING FROM EAST OF RTE. 30 TO RTE. 100 EAST INTERCHANGE AT
GRAY SUMMIT.  THE PROJECT INVOLVES 2-24' PAVEMENTS.

6I1380 2002 2001

ACCELERATED DUE TO BOND FINANCING.
Reason(s)

FRANKLIN  44 ROCK RETENTION SYSTEM AND FENCING ON BUSINESS LOOP 44 BETWEEN 2ND STREET AND 3RD
STREET IN PACIFIC.  SPLIT FROM 6X1350.  CITY OF PACIFIC TO PROVIDE EASEMENT FOR
INSTALLATION OF ROCK RETENTION SYSTEM.

6X1350B 2000 2001

BIDS WERE REJECTED IN 2000 AND THE PROJECT WAS RELET IN 2001.
Reason(s)

FRANKLIN  47 GRADING, PAVING AND REPLACE BRIDGE OVER MERAMEC RIVER 3.0 MILES EAST OF ST. CLAIR.
THE PROJECT INVOLVES BRIDGE H-996R1.    BRIDGE H-997 WILL BE USED IN PLACE.

6P0709 2000 2001

ENVIRONMENTAL ISSUES AROSE AND RIGHT OF WAY WENT TO CONDEMNATION.
Reason(s)
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FRANKLIN  50 REPLACE BRIDGE OVER BIRCH CREEK 0.5 MILE WEST OF I-44/RTE. 50 INTERCHANGE.  PROJECT
INVOLVES BRIDGE H-389R1.    SPLIT FROM 6P0877.

6P1381 2001 2002

FOUNDATION/GRADING ISSUES RESULTED IN ENVIRONMENTAL CONCERNS.
Reason(s)

FRANKLIN 100 REPLACE BRIDGE OVER BIG BOEUF CREEK 2.5 MILES SOUTHWEST OF DUNDEE.  PROJECT
INVOLVES BRIDGE J-959.  CONSTRUCT WITHIN EXISTING RIGHT OF WAY.

6P1005 2000 2002

ENVIRONMENTAL ISSUES AROSE AND RIGHT OF WAY WENT TO CONDEMNATION.
Reason(s)

FRANKLIN 100 REPLACE EXISTING RIGHT LANE AND SHOULDER ON ALL 4 APPROACHES AT RTE. A.6P1325 2001 2000

PROJECT ADVANCED TO USE 2000 FEDERAL SAFETY FUNDS.  THE SELECTION WAS BASED ON
SAFETY PROGRAM CRITERIA.

Reason(s)

FRANKLIN 100 GRADING AND PAVING TO RECONSTRUCT INTERSECTION FROM 0.5 MILE WEST OF RTE. KK TO 0.5
MILE EAST OF RTE. KK.    PROJECT TO IMPROVE SAFETY.

6S1359 2000 2001

RIGHT OF WAY WENT TO CONDEMNATION.
Reason(s)
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JEFFERSON  55 CONSTRUCT FOLDED DIAMOND INTERCHANGE AND REPLACE BRIDGE AT RTE. TT.  RIGHT OF WAY
WILL BE FUNDED BY OTHERS.    ECONOMIC DEVELOPMENT PROJECT.  PROJECT INVOLVES BRIDGE
A-1990.

6I1416 2001 Future

THE APPLICATION FOR THE ECONOMIC DEVELOPMENT FUNDS HAS NOT BEEN SUBMITTED AND
THE DEVELOPMENT THAT IS DRIVNG THE PROJECT HAS NOT BEEN FINALIZED IN SCOPE OF THE
PROJECT.

Reason(s)

ST CHARLES   H REPLACE LOW WATER CROSSING WITH BRIDGE OVER GRAUS LAKE 1.0 MILE EAST OF RTE. 94.6S1140 2000 2001

ADDITIONAL ENGINEERING NEEDED DUE TO HYDRAULICS.
Reason(s)

ST CHARLES   P GRADING, PAVING AND DRAINAGE FROM 2.3 TO 0.3 MILES WEST OF RTE. M.6S1304 2000 2001

BIDS WERE REJECTED IN 2000.  THE PROJECT WAS AWARDED IN 2001.
Reason(s)

ST CHARLES   Y GRADING, PAVING AND REPLACE BRIDGE OVER WHITES BRANCH 1.3 MILES SOUTH OF LINCOLN
COUNTY.  PROJECT INVOLVES BRIDGE N-805.

6S1030 2001 2002

THE DESIGN PLANS WERE NOT READY AND THE RIGHT OF WAY WAS NOT CLEARED.
Reason(s)
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ST CHARLES  40 GRADING, PAVING AND BRIDGES TO CONSTRUCT NEW DUAL DIVIDED PAVEMENT WITH
INTERCHANGE AT RTE. K FROM 0.3 MILE WEST OF RTE. K TO 0.3 MILE WEST OF RTE. 94.  UPGRADE
TO INTERSTATE STANDARDS.

6P0672E 2001 2002

DESIGN PLANS WERE NOT COMPLETE FOR 2001 AWARD.
Reason(s)

ST CHARLES  70 GRADING, PAVING, BRIDGE, SIGNALS, SIGNING AND LIGHTING AT THE RTE. 94 INTERCHANGE.
REPLACE BRIDGES L-876 AND L-876R WITH ONE STRUCTURE.

6I0950 2003 Future

PROJECT WAS REPRIORITIZED BY DISTRICT UNTIL COMPLETION OF PHASE I OF THE PAGE AVENUE
PROJECT TO REDUCE THE IMPACT ON THE TRAVELING PUBLIC.

Reason(s)

ST CHARLES  70 RESURFACING ON I-70 SOUTH OUTER ROAD FROM WEST OF LAKE ST. LOUIS BLVD. TO EAST OF OLD
RTE. 40.

6I1306 2000 2001

BIDS WERE REJECTED IN 2000.  THE PROJECT WAS AWARDED IN JULY 2000.
Reason(s)

ST CHARLES  70 RESURFACING AND ASSOCIATED IMPROVEMENTS ON I-70 SOUTH OUTER ROAD FROM EAST OF
SALT LICK TO RTE. C.

6I1307 2000 2001

BIDS WERE REJECTED IN 2000.  THE PROJECT WAS AWARDED IN JULY 2000.
Reason(s)
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ST CHARLES  70 RESURFACING AND ASSOCIATED IMPROVEMENTS ON I-70 NORTH OUTER ROAD FROM RTE. 370 TO
EAST OF ZUMBEHL ROAD.

6I1308 2000 2001

BIDS WERE REJECTED IN 2000.  THE PROJECT WAS AWARDED IN JULY 2000.
Reason(s)

ST CHARLES  70 RESURFACING AND ASSOCIATED IMPROVEMENTS ON I-70 NORTH OUTER ROAD FROM WEST OF
LAKE ST. LOUIS BLVD. TO EAST OF OLD RTE. 40.

6I1309 2000 2001

BIDS WERE REJECTED IN 2000.  THE PROJECT WAS AWARDED IN JULY 2000.
Reason(s)

ST CHARLES  70 RESURFACING AND ASSOCIATED IMPROVEMENTS ON I-70 NORTH OUTER ROAD FROM WARREN
COUNTY LINE TO WENTZVILLE.

6I1310 2000 2001

BIDS WERE REJECTED IN 2000.  THE PROJECT WAS AWARDED IN JULY 2000.
Reason(s)

ST CHARLES  70 GRADING, PAVING, DRAINAGE, BRIDGE WIDENING AND RETAINING WALLS TO ADD AUXILIARY
LANES ON I-70 FROM RTE. 79 TO MID RIVERS MALL DRIVE.  INVOLVES BRIDGE L-481R.    PROJECT
TO BE LET IN COMBINATION WITH 6I1392.  $3,341,000 CMAQ FUNDS.

6I1431 2001 2002

CONSULTANT CONTRACT WAS NOT EXECUTED UNTIL THE JULY 2000 COMMISSION MEETING.
PLANS WILL TAKE APPROXIMATELY 12 MONTHS TO COMPLETE.

Reason(s)
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ST CHARLES 364 GRADING, DRAINAGE, PAVING, LIGHTING, SIGNS, SIGNALS, ONE WAY OUTER ROADS AND BRIDGES
FROM 0.4 MILE WEST OF TO 0.1 MILE EAST OF JUNGS STATION ROAD.

6U0803Z 2002 2003

PROJECT REPRIORITIZED BY EAST-WEST GATEWAY DUE TO THE DISTRIBUTION OF DOLLARS
BETWEEN THE AREAS (ST. LOUIS CO., ST. LOUIS CITY, ST. CHARLES CO., FRANKLIN CO., AND
JEFFERSON CO.).

Reason(s)

ST CHARLES 370 GRADING AND PAVING FOR RELOCATION OF BOSCHERTOWN ROAD AND GRADING TO CORRECT
CREEK CHANNEL NEAR INTERSECTION OF BOSCHERTOWN ROAD AND LITTLE HILLS EXPRESSWAY.
PROJECT RELATES TO 6U0759M.

6U0759N 2001 2002

THE DESIGN PLANS WERE NOT READY AND RIGHT OF WAY WOULD NOT BE CLEARED.
Reason(s)

ST LOUIS   D ADD DUAL LEFT TURNS AND REVISE TRAFFIC SIGNAL ON PAGE AVENUE AT SCHUETZ ROAD.
PROJECT WILL BE COORDINATED WITH ST. LOUIS COUNTY'S WIDENING OF SCHUETZ ROAD.

6U0803V 2000 2001

MODOT IS WATING ON ST. LOUIS COUNTY'S PROJECT TO BE COMPLETED BEFORE THIS PROJECT
CAN BE LET.

Reason(s)

ST LOUIS  55 SOUND WALL NO. 10 AT I-270.  SOUND ABATEMENT DUE TO WIDENING OF I-270 AND I-55.6I1203 2002 2001

ACCELERATED DUE TO BOND FINANCING.
Reason(s)
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ST LOUIS  55 SOUND WALL NO. 13 NORTH OF BUTLER HILL ROAD.  SOUND ABATEMENT DUE TO WIDENING OF
RTE. I-55.

6I1203C 2002    0

PROJECT COMBINED WITH 6I1203.
Reason(s)

ST LOUIS  55 SOUND WALL NO. 15 SOUTH OF BUTLER HILL ROAD.  SOUND ABATEMENT DUE TO WIDENING OF
RTE. I-55.

6I1203E 2001    0

PROJECT COMBINED WITH 6I1203B.
Reason(s)

ST LOUIS  55 SOUND WALL NO. 16 NORTH OF MERAMEC BOTTOM ROAD.  SOUND ABATEMENT DUE TO
WIDENING OF RTE. I-55.

6I1203F 2001    0

PROJECT COMBINED WITH 6I1203B.
Reason(s)

ST LOUIS  55 SOUND WALL NO. 17 NORTH OF MERAMEC BOTTOM ROAD.  SOUND ABATEMENT DUE TO
WIDENING OF RTE. I-55.

6I1203G 2001    0

PROJECT COMBINED WITH 6I1203B.
Reason(s)
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ST LOUIS  55 SOUND WALL NO. 14B SOUTH OF BUTLER HILL ROAD.  SOUND ABATEMENT DUE TO WIDENING OF
RTE. I-55.

6I1203H 2002    0

PROJECT COMBINED WITH 6I1203.
Reason(s)

ST LOUIS  HH GRADING, WIDEN TO 3 LANES, RESURFACE, SIGNALS, LIGHTS, BICYCLE LANES AND SIDEWALKS
FROM RTE. 340 TO BAXTER ROAD IN ST. LOUIS AREA.

6U0808 2002 2003

ENGINEERING DETAILS YET TO BE FINALIZED.
Reason(s)

ST LOUIS 100 CLOSED LOOP TRAFFIC SIGNAL INTERCONNECT FROM RTE. JJ (BALLAS ROAD) TO BOPP ROAD.
$80,000 CMAQ FUNDS.

6S1432 2000 2001

BIDS WERE REJECTED IN 2000 AND THE PROJECT WILL BE RELET IN 2001.
Reason(s)

ST LOUIS 100 IMPROVE WESTBOUND RIGHT TURN RADIUS 2.0 MILES EAST OF RTE. 340 AT HOLLOWAY ROAD IN
BALLWIN.  SPLIT FROM 6X1341.    RIGHT OF WAY TO BE ACQUIRED BY CITY OF BALLWIN.

6X1341C 2000 2001

CITY OF BALLWIN ACQUIRED RIGHT OF WAY TOO LATE FOR A 2000 AWARD.
Reason(s)
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ST LOUIS 141 GRADING AND PAVING TO ADD NORTH TURN LANE NORTHBOUND TO EASTBOUND AT RTE. AB
(LADUE ROAD).

6P1290 2000 2001

DELAYED DUE TO NEED FOR COORDINATION WITH THE CITIES OF CHESTERFIELD AND TOWN AND
COUNTRY.

Reason(s)

ST LOUIS 170 GRADING, PAVEMENT REPLACEMENT, BRIDGES, SIGNALS, LIGHTING AND RECONSTRUCT OLIVE
ROAD INTERCHANGE FROM NORTH OF OLIVE ROAD TO NORTH OF DELMAR BLVD.  REHABILITATE
BRIDGES A-2798R AND A-2794R.

6I1081B 2004 2003

PROJECT PRIORITIZED BY DISTRICT MANAGEMENT USING REGIONAL PRIORITIZATION METHODS.
Reason(s)

ST LOUIS 180 GRADING, PAVING, DRAINAGE, SIGNALS, LIGHTING, SIGNING AND INTERCHANGE MODIFICATIONS
FROM RTE. B TO RTE. 67 IN ST. LOUIS AREA.

6U0806 2001 2002

THE SCOPE OF THE PROJECT WAS CHANGED TO INCLUDE MEDIAN ISLANDS AT INTERSECTIONS.
THE RIGHT OF WAY WAS NOT CLEARED.

Reason(s)

ST LOUIS 270 SOUND WALL NO. 8 EAST OF RTE. 21.  SOUND ABATEMENT DUE TO WIDENING OF I-270.6I0617T 2001    0

PROJECT COMBINED WITH 6I1203B.
Reason(s)

11/03/2000 Page     31



   Job 
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2000 Prog.
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2001 Prog.
Award SFY

RSMo 21.795.2(2)

ST LOUIS 270 RELOCATE RAMPS, LIGHTS, SIGNALS, SIGNS, ADD LANES AND REPLACE BRIDGE AT RTE. 340
INTERCHANGE (OLIVE BOULEVARD).  THE PROJECT INVOLVES BRIDGE A-1049, A SINGLE POINT
DIAMOND INTERCHANGE AND WIDENING RTE. 340.

6I0646 2000 2001

RIGHT OF WAY IS IN CONDEMNATION, PROJECT DELAYED UNTIL RIGHT OF WAY IS CLEAR.
Reason(s)

ST LOUIS 340 CONSTRUCT A CLOSED LOOP SYSTEM AND 12 SIGNALS FROM RIVER VALLEY ROAD TO COEUR
DEVILLE.  $240,000 CMAQ FUNDS.

6P1300 2000 2001

THIS PROJECT WAS MOVED TO BE LET IN COMBINATION WITH 6S1466.  THIS COMBINATION MAKES
THE CONTRACT EASIER TO COORDINATE AND ADMINISTER WITH ONE CONTRACTOR.

Reason(s)

ST LOUIS 364 DREDGE CREVE COEUR LAKE AND CONSTRUCT BIKE PATH IN CREVE COEUR PARK AND THE KATY
TRAIL FOR PAGE AVENUE EXTENSION IN THE ST. LOUIS AREA.

6U0803T 2003 2004

PROJECT PRIORITIZED BY DISTRICT MANAGEMENT USING REGIONAL PRIORITIZATION METHODS.
Reason(s)

ST LOUIS CITY  55 NEW CONNECTION FROM I-55 TO GRATTON ST. PARKWAY AT I-55/I-44 RAMP CONNECTION TO
LAFAYETTE (GRATTON STREET).  CITY RESPONSIBLE FOR DESIGN, RIGHT OF WAY ACQUISITION
AND CONSTRUCTION.    MODOT TO PROVIDE FUNDING.  PROJECT WILL BE LET BY THE CITY.

6I1293 2001 2003

THE CITY IS RESPONSIBLE FOR LETTING THIS PROJECT AND HAS EXPERIENCED SOME DELAYS.
Reason(s)

11/03/2000 Page     32



   Job 
NumberCounty Route

Projects in the 2000-2004 Highway & Bridge Const. Schedule That Have Been Reprioritized

2000 Prog.
Award SFY Description of Location/Improvement

2001 Prog.
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RSMo 21.795.2(2)

ST LOUIS CITY  64 SEISMIC RETROFIT, REPLACE DRAINAGE SYSTEM AND PAINT GIRDERS FROM EAST OF 21ST STREET
TO POPLAR STREET BRIDGE.  TEA 21 HIGH PRIORITY PROJECT.   SECTION 1212 SEISMIC DESIGN.
$7,000,000 DISCRETIONARY BR. FUNDS.  INVOLVES BRS. A15017, A15172 AND A15231.    6I0985B
COMBINED INTO THIS PROJECT.

6I0985 2000 2003

THE METHOD OF RETROFIT CHANGED, WHICH MOVED IT ACROSS THE FISCAL YEARS.
Reason(s)

ST LOUIS CITY  64 ROADWAY IMPROVEMENTS FOR MULTI-MODAL CENTER FROM 21ST STREET TO JEFFERSON
AVENUE.  COSTS SHOWN ARE MODOT SHARE.    PROJECT TO BE LET BY CITY.

6I1246 2000 2002

THE PROJECT WAS MOVED TO BE CONSISTENT WITH THE STATE INFRASTRUCTURE BANK
FUNDING.

Reason(s)

ST LOUIS CITY  64 REBUILD CHOUTEAU AVENUE BRIDGE OVER RAILROAD ON RTE. I-64 OUTER ROAD AT
VANDEVENTER.  COSTS SHOWN ARE MODOT SHARE.    PROJECT WILL BE LET BY CITY.

6I1335 2000 2002

THE CITY IS RESPONSIBLE FOR LETTING THIS PROJECT AND HAS EXPERIENCED SOME DELAYS.
Reason(s)

ST LOUIS CITY  64 TRANSPORTATION CORPORATION DEVELOPMENT TO SELL UNUSED MODOT PROPERTY AT 22ND
STREET (PARKWAY CONNECTION).  FUNDING WILL BE THROUGH MISSOURI TRANSPORTATION
FINANCE CORPORATION.

6I1356 2002 2003

PROJECT WAS A PLACEHOLDER FOR FUNDS PROJECT AND WAS NOT READY FOR A 2002 AWARD.
Reason(s)
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RSMo 21.795.2(2)

ST LOUIS CITY  70 REBUILD KINGSHIGHWAY BRIDGE OVER TERMINAL RAILROAD ASSOCIATION IN PENROSE PARK AT
KINGSHIGHWAY AND I-70.  COSTS SHOWN ARE MODOT SHARE.    PROJECT WILL BE LET BY CITY.

6I1336 2002 2001

THE CITY IS RESPONSIBLE FOR LETTING THIS PROJECT AND HAS EXPERIENCED SOME DELAYS.
Reason(s)

ST LOUIS CITY 366 RESURFACING AND ASSOCIATED IMPROVEMENTS FROM RIVER DES PERES EAST 2.2 MILES.6S1333 2000 2001

BIDS WERE REJECTED IN 2000 AND THE PROJECT WILL BE RELET IN 2001.
Reason(s)

VARIOUS Var LEVELING COURSE PROGRAM ACROSS DISTRICT 6.6L0100 2001    0

THE DISTRICT HAS UTILIZED ALL THE LEVEL COURSE FUNDS AVAILABLE IN 2001 IN 2000.
Reason(s)

VARIOUS Var ECONOMIC DEVELOPMENT PROJECTS AT LOCATIONS TO BE IDENTIFIED IN DISTRICT 6.  6S1351B
SPLIT FROM THIS PROJECT.

6S1351 2000    0

PROJECT WAS THE PLACEHOLDER FOR ECONOMIC DEVELOPMENT FUNDS.
Reason(s)
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RSMo 21.795.2(2)

VARIOUS Var ECONOMIC DEVELOPMENT PROJECTS AT VARIOUS LOCATIONS TO BE IDENTIFIED IN DISTRICT 6.6S1352 2001    0

PROJECT WAS THE PLACEHOLDER FOR ECONOMIC DEVELOPMENT FUNDS.
Reason(s)

VARIOUS Var BIKE ACCOMMODATIONS (SIGNING, STRIPING, GRATES) AT VARIOUS LOCATIONS ON RTES. 340, 100,
366, D, JJ, HH, 109 AND CC.  $1,028,601 FEDERAL ENHANCEMENT FUNDS UNDER PROJECT NO.
STP-5400(672).

6S1433 2000 2001

DESIGN OF THE PROJECT REQUIRED SIGNIFICANTLY MORE TIME THAN PLANNED DUE TO THE
NEED TO COLLECT EXTENSIVE FIELD DATA FOR EVERY DROP INLET ALONG THE VARIOUS
ROUTES.

Reason(s)

VARIOUS Var BIKE ACCOMMODATIONS (SIGNING, STRIPING, GRATES) AT VARIOUS LOCATIONS ON RTES. 67, 267,
231, 21, 30, 141 AND P.  $644,848 FEDERAL ENHANCEMENT FUNDS UNDER PROJECT NO.
STP-5400(674).

6S1434 2000 2001

DESIGN OF THE PROJECT REQUIRED SIGNIFICANTLY MORE TIME THAN PLANNED DUE TO THE
NEED TO COLLECT EXTENSIVE FIELD DATA FOR EVERY DROP INLET ALONG THE VARIOUS
ROUTES.

Reason(s)

VARIOUS Var BIKE ACCOMMODATIONS (SIGNING, STRIPING, GRATES) AT VARIOUS LOCATIONS ON RTES. 367, 67,
AC, 180 AND 115.  $627,748 FEDERAL ENHANCEMENT FUNDS UNDER PROJECT NO. STP-5400(673).

6S1435 2000 2001

DESIGN OF THE PROJECT REQUIRED SIGNIFICANTLY MORE TIME THAN PLANNED DUE TO THE
NEED TO COLLECT EXTENSIVE FIELD DATA FOR EVERY DROP INLET ALONG THE VARIOUS
ROUTES.

Reason(s)
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RSMo 21.795.2(2)

VARIOUS Var REPLACE EXISTING CLOTH WIRING IN TRAFFIC SIGNALS AT VARIOUS LOCATIONS.
APPROXIMATELY 25 LOCATIONS.

6X1315 2000    0

PROJECT WAS THE PLACEHOLDER FOR SAFETY FUNDS.
Reason(s)

VARIOUS Var MINOR OPERATIONAL PROJECTS SUCH AS TRAFFIC SIGNALS AND GEOMETRICS AT VARIOUS
LOCATIONS IN THE ST. LOUIS AREA.  6X1341B, 6X1341C, 6X1341D, 6X1341E, 6X1341F AND 6X1341G
SPLIT FROM THIS PROJECT.

6X1341 2000    0

PROJECT WAS THE PLACEHOLDER FOR MINOR OPERATIONAL FUNDS.
Reason(s)

VARIOUS Var ADDRESS HIGH ACCIDENT LOCATIONS AT VARIOUS LOCATIONS TO BE IDENTIFIED BY TRAFFIC
DEPARTMENT.  6X1342C AND 6P1361 SPLIT FROM THIS PROJECT.

6X1342 2000    0

PROJECT WAS THE PLACEHOLDER FOR HIGH ACCIDENT FUNDS.
Reason(s)

VARIOUS Var ADDRESS HIGH ACCIDENT LOCATIONS AT VARIOUS LOCATIONS TO BE IDENTIFIED BY TRAFFIC
DEPARTMENT.

6X1345 2001    0

PROJECT WAS THE PLACEHOLDER FOR HIGH ACCIDENT FUNDS.
Reason(s)
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RSMo 21.795.2(2)

VARIOUS Var MINOR OPERATIONAL PROJECTS SUCH AS TRAFFIC SIGNALS AND GEOMETRIC REVISIONS AT
VARIOUS LOCATIONS IN THE ST. LOUIS AREA.  PROJECT 6X1346 COMBINED INTO 6X1349.

6X1349 2001    0

PROJECT NUMBER CHANGED TO 6R0100C.
Reason(s)

VARIOUS Var MINOR OPERATIONAL PROJECTS SUCH AS TRAFFIC SIGNALS AND GEOMETRIC REVISIONS AT
VARIOUS LOCATIONS IN THE ST. LOUIS AREA.  6X1350B, 6X1350C, 6X1350D, 6X1350E AND 6X1350F
SPLIT FROM THIS PROJECT.

6X1350 2000    0

PROJECT WAS THE PLACEHOLDER FOR MINOR OPERATIONAL FUNDS.
Reason(s)

VARIOUS Var ADDRESS HIGH ACCIDENT LOCATIONS AT VARIOUS LOCATIONS TO BE IDENTIFIED BY TRAFFIC
DEPARTMENT.

6X1369 2002    0

PROJECT NUMBER WAS CHANGED TO 6R0200J.  6R0200J WAS REMOVED DUE TO LIMITED FUNDING
AND THE AVAILABILTY OF THE FEDERAL SAFETY FUNDS.

Reason(s)

VARIOUS Var ADDRESS HIGH ACCIDENT LOCATIONS AT VARIOUS LOCATIONS TO BE IDENTIFIED BY TRAFFIC
DEPARTMENT.

6X1411 2003    0

PROJECT NUMBER WAS CHANGED TO 6R0300A.  6R0300A WAS REMOVED DUE TO LIMITED FUNDING
AND THE AVAILABILTY OF THE FEDERAL SAFETY FUNDS.

Reason(s)
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RSMo 21.795.2(2)

JASPER  44 RESURFACE 2-24' PAVEMENTS FROM 2.1 MILES EAST OF RTE. 71 (EAST INTERCHANGE) TO 1.5 MILES
EAST OF RTE. 37.

7I0680 2003 Future

PROJECT DELAYED TO BETTER COORDINATE PAVEMENT REHABILITATION WITH NECESSARY
BRIDGE REHABILITATION (7I0682, 7I0690), WHICH MINIMIZES INCONVENIENCE TO THE DRIVING
PUBLIC.

Reason(s)

JASPER  44 RESURFACE 2-24' PAVEMENTS FROM 2.1 MILES EAST OF NEWTON COUNTY TO 2.1 MILES EAST OF
RTE. 71 (EAST INTERCHANGE).

7I0681 2002 Future

PROJECT DELAYED TO BETTER COORDINATE PAVEMENT REHABILITATION WITH NECESSARY
BRIDGE REHABILITATION (7I0682, 7I0690), WHICH MINIMIZES INCONVENIENCE TO THE DRIVING
PUBLIC.

Reason(s)

JASPER  71 GEOMETRIC AND SIGNAL CHANGES ON RANGE LINE ROAD FROM 20TH STREET TO 24TH STREET IN
JOPLIN.

7S0679 2000 2001

PROJECT DELAYED BECAUSE NECESSARY RIGHT OF WAY HAS NOT BEEN CLEARED.  PER
AGREEMENT, THE CITY OF JOPLIN IS RESPONSIBLE FOR ACQUIRING THE RIGHT OF WAY, AS THIS
PROJECT IS IN CONJUNCTION WITH A CITY PROJECT ON AN ADJOINING CITY STREET.

Reason(s)

JASPER  71 FURNISH AND INSTALL TRAFFIC SIGNAL AT 17TH STREET IN WEBB CITY.  MODOT'S COST NOT TO
EXCEED $34,000.    CITY OF WEBB CITY RESPONSIBLE FOR REMAINDER OF PROJECT COST.

7S0694 2000 2001

PROJECT DELAYED BECAUSE NECESSARY RIGHT OF WAY HAS NOT BEEN CLEARED.  PER
AGREEMENT, THE CITY OF WEBB CITY IS RESPONSIBLE FOR ACQUIRING THE RIGHT OF WAY, AS
THIS PROJECT IS IN CONJUNCTION WITH A CITY PROJECT ON AN ADJOINING CITY STREET.

Reason(s)

11/03/2000 Page     38



   Job 
NumberCounty Route

Projects in the 2000-2004 Highway & Bridge Const. Schedule That Have Been Reprioritized

2000 Prog.
Award SFY Description of Location/Improvement

2001 Prog.
Award SFY

RSMo 21.795.2(2)

JASPER 249 GRADING, BRIDGES AND MINOR PAVING (2 LANES) FROM WEBB CITY/CARTERVILLE TO RTE. 66 IN
JOPLIN.  INCLUDES INTERCHANGE AT RTE. 66 AND MINE MITIGATION.  RELATES TO 7U0436,
7U0436B, 7U0436C, 7U0436D AND 7U0436F.

7U0436E 2001 2002

PROJECT DELAYED DUE TO DELAY IN RECEIVING AN APPROVED PROSPECTIVE PURCHASER'S
AGREEMENT FROM U.S. EPA AND DEPARTMENT OF JUSTICE.  DUE TO THE INVOLVEMENT OF A
SUPERFUND SITE, THE AGREEMENT WAS NEEDED BEFORE RIGHT OF WAY COULD BE ACQUIRED.

Reason(s)

MCDONALD  71 GRADING, BRIDGES AND PAVING FOR 4 LANE DIVIDED FREEWAY FROM NORTH OF RTE. 76 TO 0.8
MILE NORTH OF RTE. EE.  7P0492 DOES NOT TIE NEW RTE. 71 BACK INTO EXISTING RTE. 71.

7P0601B 2002 2001

ACCELERATED DUE TO BOND FINANCING.
Reason(s)

ST CLAIR  13 GRADING, PAVING AND INTERCHANGE TO ADD LANES FOR DUAL DIVIDED HIGHWAY FROM 2.6
MILES NORTH OF RTE. 54 TO 1.6 MILES SOUTH OF RTE. 54 AT COLLINS.  THE PROJECT RELATES TO
7P0428B, C, D, E, F, G AND H.

7P0428 2003 Future

PROJECT DELAYED TO ALLOW FURTHER DESIGN REVIEW, AS REQUESTED BY THE CITY OF
COLLINS AND LEGISLATORS, AND TO FULFILL MHTC COMMITMENT THAT THIS WOULD BE THE
LAST RTE. 13 PROJECT TO BE CONSTRUCTED.

Reason(s)

ST CLAIR  13 GRADING, PAVING AND BRIDGES TO ADD LANES FOR DUAL FROM 1.3 MILES SOUTH OF RTE. 54 TO
POLK COUNTY.  CONSTRUCT WITH PROJECT 8P0590.  DISTRICT 8 WILL ACQUIRE RIGHT OF WAY
AND DESIGN PLANS.

7P0604 2003 2004

THIS PROJECT HAS BEEN MOVED TO FISCAL YEAR 2004 TO BALANCE AVAILABLE FUNDING.
Reason(s)
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RSMo 21.795.2(2)

GREENE  44 RESURFACE 2-24' PAVEMENTS FROM LAWRENCE COUNTY TO 0.2 MILE WEST OF POND CREEK
BRIDGE.  TWO DISCONNECTED SECTIONS.

8I0631 2003 2001

ACCELERATED DUE TO BOND FINANCING.
Reason(s)

GREENE 160 GRADING, PAVING AND REPLACE BRIDGE OVER SAC RIVER 1.0 MILE EAST OF DADE COUNTY.
PROJECT INVOLVES BRIDGE H-123A.

8P0561 2002 2003

DELAY IN DESIGN SCHEDULE DUE TO EVALUATION OF HISTORIC SIGNIFICANCE.
Reason(s)

GREENE 160 REPLACE RAILROAD BRIDGES, ADD RAIL LINE AND REALIGN EXISTING RAIL LINES FROM DIVISION
ST. TO CHESTNUT EXPWY. IN SPRINGFIELD.  $3,584,000 MODOT FUNDS IN SFY 2000.  MAX. FUNDING
OF $2,500,000 BY SPRINGFIELD TRANS. CORP.  MODOT PAYBACK BEGINS IN SFY 2001.

8U0535B 2000 2001

DELAY IN NEGOTIATING AN AGREEMENT WITH THE RAILROAD.
Reason(s)

STONE  13 PAVING AND BRIDGE FOR NEW 2 LANE FROM RTE. 248 SOUTH JUNCTION TO 0.2 MILE NORTH OF
RTE. 76 SOUTH JUNCTION.  THIS REPLACES PROJECT 8P0451 AND RELATES TO 8P0452B.

8P0452 2002 2001

 ACCELERATED DUE TO BOND FINANCING.
Reason(s)
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RSMo 21.795.2(2)

STONE  13 GRADING, WIDEN TO FIVE LANES, REVISE INTERSECTION AT RTE. 76 TO SIX LANES AND SIGNALS
FROM NORTH OF RTE. 76 SOUTH JUNCTION TO SOUTH OF RTE. 76 SOUTH JUNCTION.

8P0452D 2002 2004

UPON REVIEW OF THE TRAFFIC VOLUME PROJECTIONS, THE SCOPE OF THE PROJECT WAS REVISED
TO A FOUR LANE ON RELOCATION.  THIS INCREASED THE LENGTH OF THE PROJECT AND DELAYED
THE DESIGN SCHEDULE.

Reason(s)

STONE  86 GRADING, PAVING AND REPLACE BRIDGE OVER LITTLE INDIAN CREEK 3.0 MILES WEST OF RTE. 13.
PROJECT INVOLVES BRIDGE A-587.

8S0587 2002 2003

DELAY DUE TO REQUIRED RE-EVALUATION OF DESIGN EXCEPTIONS AFTER CONCEPTUAL PLAN
DESIGN.

Reason(s)

STONE  86 REPLACE BRIDGE OVER BIG INDIAN CREEK 6.0 MILES WEST OF RTE. 13.  PROJECT INVOLVES
BRIDGE A-586.

8S0664 2002 2003

DELAY DUE TO REQUIRED RE-EVALUATION OF DESIGN EXCEPTIONS AFTER CONCEPTUAL PLAN
DESIGN.

Reason(s)

TANEY 465 PAVING AND 2 BRIDGES FOR 4 LANE FREEWAY FROM RTE. 65 TO RTE. 76.  THE PROJECT INVOLVES
BRIDGES A5429 AND A5430.    RELATES TO 8P0622, 8P0622E, 8P0622F AND 8P0622H.

8P0622G 2002 2003

THIS PROJECT HAS BEEN MOVED TO FISCAL YEAR 2003 TO BALANCE AVAILABLE FUNDING.
Reason(s)
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CARTER   B GRADING, PAVING AND REPLACE BRIDGE OVER NORTH PRONG OF THE LITTLE BLACK RIVER 0.9
MILE EAST OF RTE. 21.  THE PROJECT INVOLVES BRIDGE S-643.

9S0267 2002 2001

ACCELERATED DUE TO BOND FINANCING.
Reason(s)

CARTER  60 PAVING FOR 4 LANE RELOCATION FROM 4.6 MILES WEST OF RTE. 21 SOUTH TO 1.1 MILES EAST OF
RTE. 21 SOUTH.  TEA 21 HIGH PRIORITY PROJECT.    THE PROJECT IS RELATED TO 9P0282B, 9P0282C,
9P0282D AND 9P0282E.

9P0282 2000 2001

THIS PROJECT HAS BEEN MOVED TO FISCAL YEAR 2001 TO BALANCE AVAILABLE FUNDING.  IT WAS
AWARDED IN JULY 2000.

Reason(s)

HOWELL  60 BRIDGES, GRADING AND PAVING TO ADD LANES FOR DIVIDED HIGHWAY FROM RTE. 60 AND RTE.
63 INTERCHANGE TO 0.7 MILE EAST OF INTERCHANGE.  INVOLVES GRADING, BRIDGES AND PAVING
FOR DIRECTIONAL INTERCHANGE.

9P0364D 2003    0

PROJECT COMBINED WITH PROJECT 9P0363B TO IMPROVE CONSTRUCTABILITY AND DECREASE
MOTORIST DELAYS.

Reason(s)

HOWELL  63 BRIDGES, GRADING AND PAVING TO ADD LANES FOR DIVIDED HIGHWAY FROM EXISTING RTE. 60
AND RTE. 63 INTERSECTION TO 1.1 MILES SOUTH OF INTERSECTION.  INVOLVES GRADING, BRIDGES
AND PAVING TO CONNECT FOUR LANE HIGHWAYS.

9P0364C 2003 2004

DELAYED BECAUSE OF REPRIORITIZATION OF NEEDS.
Reason(s)
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PHELPS  44 COLDMILL AND RESURFACE EASTBOUND AND WESTBOUND LANES AT RTE. I-44 AND BUS. LOOP 44
INTERCHANGE (DICKMAN ROAD).

9I0487 2003 2001

PROJECT ACCELERATED TO IMPROVE SAFETY ON I-44 BY CORRECTING CURVE SUPERELEVATION.
Reason(s)

PHELPS  44 COLDMILL AND RESURFACE WESTBOUND LANE FROM RTE. J TO EAST OF RTE. D.9I0488 2003 2001

PROJECT ACCELERATED DUE TO THE PAVEMENT DETERIORATION ON I-44.
Reason(s)

PHELPS  72 GRADING, BRIDGES AND PAVING FROM RTE. O TO RTE. F SOUTH OF ROLLA.  THE PROJECT
INVOLVES BRIDGES J-855, J-856 AND J-904.

9P0377C 2002 2001

ACCELERATED DUE TO BOND FINANCING.
Reason(s)

RIPLEY 142 GRADING, PAVING AND REPLACE BRIDGE OVER DRAINAGE DITCH NO. 3 1.9 MILES EAST OF RTE. W.
PROJECT INVOLVES BRIDGE S-226.

0S0351 2003 2002

AWARD WAS MOVED TO FEBRUARY TO ALLOW CONSTRUCTION TO BE COMPLETED DURING 2002
CONSTRUCTION SEASON.

Reason(s)
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BUTLER   B CONSTRUCT A BOX CULVERT BELOW EXISTING BRIDGE AND PLACE FLOWABLE FILL TO DISPLACE
VOID AREA 0.4 MILE WEST OF RTE. VV.  PROJECT INVOLVES BRIDGE G-278R.

0S0607 2002    0

REPAIRS BY MODOT BRIDGE MAINTENANCE FORCES IMPROVED THE EXISTING BRIDGE SUFFICIENT
TO REMOVE IT FROM THE HIGH PRIORITY BRIDGE REPLACEMENT LIST.

Reason(s)

BUTLER   W GRADING, PAVING AND REPLACE BRIDGE OVER BUCK CREEK 0.2 MILE SOUTH OF RTE. O NORTH OF
POPLAR BLUFF.  PROJECT INVOLVES BRIDGE F-558.

0S0612 2002 2001

ACCELERATED DUE TO BOND FINANCING.
Reason(s)

CAPE GIRARDEAU  74 PEDESTRIAN AND BICYCLE ACCESS BRIDGE 0.04 MILE WEST OF SPRIGG STREET IN CAPE
GIRARDEAU.  RIGHT OF WAY ACQUISITION BY CITY OF CAPE GIRARDEAU IN LIEU OF MATCHING
FUNDS.  FEDERAL PROJECT NO. STP-1500(006).

0P0803 2000 2001

THIS PROJECT WAS MISTAKENLY SHOWN IN FISCAL YEAR 2000.  PLANNING FOR THIS PROJECT HAS
ALWAYS INTENDED CONSTRUCTION IN FISCAL YEAR 2001.

Reason(s)

DUNKLIN 412 GRADING, PAVING AND REPLACE BRIDGE OVER ST. FRANCIS RIVER FROM THE ARKANSAS LINE TO
0.5 MILE EAST OF RTE. AC.  TEA 21 SPECIAL FUNDING BEING USED FOR RIGHT OF WAY
ACQUISITION.  THE PROJECT INVOLVES BRIDGE H-521R AND IS PART FUNDED BY ARKANSAS.

0P0334 2001 2002

FUNDING FROM ARKANSAS IS BUDGETED IN FISCAL YEAR 2002 LEADING TO AN AUGUST 2001
AWARD.

Reason(s)
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NEW MADRID   D WIDENING, RESURFACING AND REPLACEMENT OF BRIDGES OVER DRAINAGE DITCHES 1.1 MILES
WEST OF RTE. MM NEAR LILBOURN.  THE PROJECT INVOLVES BRIDGES T-716 AND T-639R.  RIGHT
OF WAY FOR 0S0349B INCLUDED IN THIS PROJECT.

0S0349 2003 Future

THIS PROJECT HAS BEEN MOVED TO FISCAL YEAR 2004 TO BALANCE AVAILABLE FUNDING
AGAINST PLANNED BRIDGE REPLACEMENT PROJECTS.

Reason(s)

PEMISCOT   D GRADING, PAVING AND REPLACE BRIDGE 0.6 MILE NORTH OF RTE. 164.  PROJECT INVOLVES
BRIDGE S-845 OVER MAIN DRAINAGE DITCH NO. 3.

0S0644 2002 2001

ACCELERATED DUE TO BOND FINANCING.
Reason(s)

PEMISCOT 155 GRADING, PAVING, BRIDGES AND CONSTRUCT THE THREE REMAINING RAMPS AT THE
INTERCHANGE OF RTE. 412 AND I-55 FROM RTE. J TO I-55 INTERCHANGE NEAR HAYTI.  CONSTRUCT
WITH 0P0035.

0I0004E 2002 2003

THIS PAVING PROJECT WILL BE LET IN COMBINATION WITH J0P0035 WHICH HAS BEEN MOVED TO
FISCAL YEAR 2003.

Reason(s)

PEMISCOT 155 BOX CULVERT MODIFICATION 1.2 MILES WEST OF RTE. U OVER DRAINAGE DITCH NO. 1.  INVOLVES
CONSTRUCTION OF STILLING BASIN ON EXISTING BOX CULVERT NO. A-2473.  PROJECT FUNDED BY
U.S. ARMY CORPS OF ENGINEERS IN CONJUNCTION WITH DITCH MODIFICATIONS BY CORPS.

0I0801 2000 2001

ORIGINAL PLANNING CALLED FOR A JUNE(FISCAL YEAR 2000) AWARD.  COORDINATION OF
PROJECT DELIVERY BETWEEN MODOT AND THE CORPS OF ENGINEERS LED TO A JULY(FISCAL
YEAR 2001) AWARD.

Reason(s)
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PEMISCOT 412 PAVING FOR 4 LANE HIGHWAY ON RTE. 412 FROM WEST OF HAYTI HEIGHTS SOUTHEAST TO RTE. J.0P0035 2002 2003

GRADING WORK PRECEEDING THIS PROJECT DICTATES PAVING OPERATIONS IN FISCAL YEAR 2003
INSTEAD OF THE ORIGINALLY PLANNED FISCAL YEAR 2002.

Reason(s)

PERRY   P GRADING, PAVING AND REPLACE BRIDGE OVER DRY FORK CREEK 1.7 MILES WEST OF RTE. C.
PROJECT INVOLVES BRIDGE P-415.

0S0657 2002 2003

THIS PROJECT HAS BEEN MOVED TO FISCAL YEAR 2003 TO BALANCE AVAILABLE FUNDING
AGAINST PLANNED BRIDGE REPLACEMENT PROJECTS.

Reason(s)

ST FRANCOIS  32 RELOCATE EXISTING RTE. 32 FROM HIGH STREET TO MUNICIPAL DRIVE 0.4 MILE WEST OF
BUSINESS RTE. 67 IN PARK HILLS.  PROJECT INVOLVES BRIDGE H-291A.    PROJECT ALONG EXISTING
RAILROAD RIGHT OF WAY.  CITY OF PARK HILLS PROVIDING $15,000.

0P0680 2000 2001

BIDS WERE REJECTED IN 2000 AND THE PROJECT WILL BE RELET IN 2001.
Reason(s)

ST FRANCOIS  67 BRIDGES, GRADING AND DRAINAGE FROM 1.1 MILES SOUTH OF RTE. 8 TO 0.3 MILE NORTH OF RTE.
32 NORTH INTERCHANGE.  INVOLVES 4 BRIDGES:  2 BRIDGES OVER KOEN CREEK AND 1 TRIPLE
BOX EXTENSION LEFT AND RIGHT FOR OUTER ROADS.  ONE OVERPASS.  UPGRADE TO FREEWAY.

0P0591B 2002 2003

THIS PROJECT HAS BEEN MOVED TO FISCAL YEAR 2003 TO BALANCE AVAILABLE FUNDING.
Reason(s)
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   Job 
NumberCounty Route

Projects in the 2000-2004 Highway & Bridge Const. Schedule That Have Been Reprioritized

2000 Prog.
Award SFY Description of Location/Improvement

2001 Prog.
Award SFY

RSMo 21.795.2(2)

STE GENEVIEVE   U REPLACE BRIDGE OVER THE OLD MISSISSIPPI RIVER CHANNEL 0.1 MILE EAST OF RTE. 61 AT ST.
MARYS.  PROJECT INVOLVES BRIDGE X-393R.   RANDOLPH COUNTY, IL IS THE LEAD AGENCY AND
IS PAYING 50% OF PROJECT COST.

0S0678 2001 2000

THIS PROJECT WAS LET BY IDOT IN THE SPRING OF 2000.  IT WAS AWARDED DURING FISCAL YEAR
2000.

Reason(s)

STE GENEVIEVE  32 WIDEN, RESURFACE AND CONSTRUCT PAVED SHOULDERS FROM 0.3 MILE EAST OF I-55 TO RTE. 61
AT STE. GENEVIEVE.

0P0763 2000 2001

BIDS WERE REJECTED IN 2000.  THE PROJECT WAS AWARDED IN AUGUST 2000.
Reason(s)

WAYNE  67 REPLACE BRIDGE OVER WIDOWS CREEK 2.6 MILES SOUTH OF RTE. F.  PROJECT INVOLVES BRIDGE
L-209.

0P0708 2003 2001

ACCELERATED BY BOND FINANCING.
Reason(s)

REPORT t:\planning\history\endsfy00\chgsfy01.frx
index on str(workdist)+cntynm1+currte1+job_no
set filter to a.sfy<>b.sfy and (a.sfy>1999 and  a.sfy<2005)  and substr(job_no,2,1)<>'R' and workdist=?

uses t:\planning\history\2000prog.dbf, t:\planning\stap\data\tentativ.dbf, t:\planning\stap\data\reasons.dbf
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